Midnite Mine Project Report

NEWMONT September 27 — October 3, 2019
GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-027

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period
September 27 — October 3, 2019. The Site activities discussed in this weekly report include, but are not
limited to: Site Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight,
Site Visitors; Site Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period September 27 — October 3,
2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No incidents occurred during the reporting period. Project monthly safety meeting was conducted
on October 1. Topics included staying focused and finish strong and an incident video presentation and
discussion on “would you have recognized the hazard”.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, October 2, 2019 at
the on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e Spokane Tribe of Indians

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

o Ajax

e WME

Meeting Action Items:
e None.
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EPA Plan/Document Approvals:
e The revised Specifications (Appendix K of the RAWP) were approved by EPA on September 27.

Regulatory Site Visit(s):
e Gabe Sedberry, Jacobs representing EPA, was on Site September 30 to October 2.
e Linda Meyer, EPA Remedial Project Manager, was on Site on October 2.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of September 27 — October 3, 2019, the following activities were conducted:

e Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed in the Pit
4 Waste Containment Area (WCA).

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume?
yd?

September 27 — October

3, 2019 3,059 85,652

2019 Cumulative 74,866 2,096,248

1 - Truck load assumed to be 28 yd®

e Continued installation of the Infiltration Collectors on the west side of Pit 4.

e Tetra Tech/AEG continued installation of the High Density Polyethylene (HDPE) Secondary
Containment Liner in the South Pond. Preparation of the South Pond subgrade for liner
installation and excavation of the anchor trench were performed concurrently with liner installation
to minimize the amount of rework required if a significant rain event were to occur.

e Pit 4 tension crack was measured on September 29. The horizontal distance between movement
pins remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)

e A post storm event SWPPP inspection was performed on September 29. All BMPs performed as
designed and there were no discharges from the Site.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e SPCC containments were checked for water accumulation from precipitation events this week and
drained of any accumulated water after verification that no oil sheen was present.
Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e Caterpillar 730 articulated haul truck was mobilized to site on September 30.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.




Midnite Mine Project Report

NEWMONT September 27 — October 3, 2019

GOLDCORP.

Materials:

The following material was delivered to the Site during this reporting period.
e Pea Gravel for South Pond Leak Detection Sumps

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during this reporting period.

Performed EPA Method 9 visual opacity observations of emissions from stationary sources and EPA
Method 22 visible determination of fugitive emission (i.e. dust) from non-point sources at the site in
accordance with the requirements of the Dust Control and Air Quality Monitoring Plan, Appendix B of the
Remedial Action Work Plan (Stantec & WME, 2019).

Table 2 - TSP Dust Monitoring Locations during reporting period September 27 — October 3, 2019

Status
IMonitor ID Location Description Start Date - s | 2
— o= ()] >
= g | s|e|ls]|2|c
rlololS|elS]E
ES-1(stationary) | Midnite Mine Top of Pit 4 04/01/19 | D/IN D/N |D/N|D/N|D/N
ES-2(stationary) | Midnite Mine Southeast Boundary | 04/01/19 | D/N D/N|D/N|D/N|D/N
ES-3 (stationary) | Midnite Mine West Boundary 04/01/19 | D/N D/N |D/N|D/N|D/N
ES-4 (roving) East of the Mid-WRP 08/19/19 | D/IN D/N |D/N|D/N|D/N
ES-5 (roving) Spare
ES-6 (roving) East Side of Pit 4 08/13/19 | D/N D/N|D/N|D/N|DIN
ES-7 (roving) Southwest Side of Area 5 07/12/19 | D/N D/N|D/N|D/N|D/N
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:

Table 3 — CQA Documentation

Project Submittals
Submittal Title Submittal Date CQA Acceptance
No. Date
None
Project ECNs
ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CQC Submittal CQA Response
Date Date
2019-020 On-Site Monitoring Wells Location 9/12/2019 9/13/2019
Update EPA Approval on
9/30/2019
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Project NCNs
NCN No. Title CQA Issue Date CQC Response
Date

None to Date

CQC-CQA Field Acceptance Forms

CQC-CQA CQC-CQA Issue

Acceptance | Title Date

No.

2019 SP-05 Subgrade Acceptance for South Pond (Panels 59-72) 9/27/2019

2019 SP-06 Subgrade Acceptance for South Pond (Panels 73-91) 10/2/2019

2019 SP-07 Subgrade Acceptance for South Pond (Panels 92-107) 10/3/2019

2019-23 West IC System — Subgrade Acceptance for Finger Drain No. 10/1/2019
1, Section 5 (57 ft.)

Other Items

Item Title Comments

None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.

Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections
e Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction Section of the Remedial Work Activities portion of this report.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 —Pit 4 overview, looking south.
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Figure 2 — Caterpillar 345 Excavator placing drain gravel on top of the GCL in the IC — finger 1, looking northeast.
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Figure 3 — AEG installing secondary containment geomembrane in the South Pond, looking north.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine Project Report,
September 27 — October 3, 2019

Midnite Mine 2019 Production Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date: 03-Oct19

Print Date: 04-Oct-19

I Acual Work

= Femaining Level of Effort
=1 Remaining Work = Acg| | evel of Effort

Aty I I T Tovermber 2078
E] & Eil 0@
Midnite Mine 2019 Production Schedule
WTP & South Pond Excavation to Pit 4
South Pond v) 7_ A
SP3 4&SoPond40 | Finish Grade South Pond and Prep for Liner 92% 7 17-Tul-19A | NMC
SP3 4&SoPond45 | Transport South Pond Liner materials to site 96% 2 20-Tul-19A NMC
SP3.4&SoPond-65 | Excavate and Bacldill Anchor Trench 45% 14 21-Sep-19A  NMC
SP3.4&SoPond-50  Install South Pond Liner 19% 25 23-Sep-19A | NMC T 1
SP3.4&SoPond-75  Install Ballast Tubes 0o 15 14-Oct-19 NMC I
SP3 4&SoPond-85  Install Concrete for Anchor Posts and Cure 0% 8 16-Oct-12 NMC [ 1
Pit 4 Operations 2-Apr19A | ]
IC10 Install Pit 4 Infiltration Collectors (LOE) 70% 20 22-Apr-19A4 | NMC
SWRP (South Waste Rock Pile) to Pit 4
SWRP North 10 A
SWERP-N-10 Excavate and Haul SWEP North to Pit 4 (Part 1) 01-Apr-194 | NMC 1
SWRP - Middie (Remainder of Phase 1) pr-10.A
SWRP-Mid-10 Exrcavate and Haul Middle SWEPto Pit 4 03% 12 15-Apr-10A4  NMC
09-0ct19 | ||
G20 Planting and Planting Owversight of WAR. 0% 3 09-Oct-12 NMC
* # CumentMilesione  Il=—=ll Criical Remaining Work Page 10f1

NEWMONT.
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